Applicant Name: _Sacramentc Area Stormwater Permittees
Mailing Address: 5770 Fregeport Blvd, Suite 100, Sscramento, CA 95822
Telephone: (916) 443-4015

Fax:

{916) 433- £652

Amount of funding requested: $756,631

Indicate the Topic for which you are applying (check only one box). Note that this is an important decision:
of the Proposal Solicitation Package for more information,

for 2 years

see page __

O Fish Passage Assessment o
O Floodplain and Habitat Restoraticn a
O Fish Harvest a
¥ Watershed Planning/Implementation ai
o

Fish Passage Improvements
Gravel Restoration

Species Lifz History Studies
Education

Fish Screen Evaluvations - Alternatives and Biological Priorities

Indicate the geographic area of your proposal (check only one box):

o
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Sacramento River Mainstem &
Delta , o
Suisun Marsh and Bay a
San Joaquin River Mainstem o

Landscape (entire Bay-Delta watershed) O

Sacramento Tributary:Urban Creeks
East Side Delta Tributary:

San Joaguin Tributary:
Other:
North Bay:

Indicate the primaiy species which the proposal addresses (check no more than two boxes):
San Joaquin and East-side Delta tributaries fall-run chinook salmon

DoBsoB8 B d

Winter-ran chinook salmon K Spring-run chinook salmon
Late-fall run chinook salmon @ Fall-run chinook salmon
Delta smelt O  Longfin smelt
Splittail O  Steelhead trout
Green sturgeon & Striped bass
Migratory birds
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May 1998 CALFED ECOSYSTEM RESTORATION PROPOSAL SOLICITATION

. Indicate the type of applicant (check only one box):

O  State agency a
O Public/Non-profit joint venture a
¥ Local government/district o
0 University o]

Indicate the type of project {check only one box):

0 Planning a
O Monitoring L
O Research '

Federal agency
Non-profit

Private party
Other:

Implementation
Education

By signing below, the applicant declares the following:

(1) the truthfulness of all representations in their proposal;

(2) the individual signing the form is entitled to submit the application on behalf of the applicant (if

applicant is an entity or organization); and

(3) the person submitting the application has read and understood the conflict of interest and confidentiality

discussion in the PSP (Section ILK) and waives any and ali rights to privacy and confidentiality of the

proposal on behalf of the applicant, to the extent as provided in the Section.
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(s@aéf Applicant)
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Executive Summary

Project Title and Applicant: Sacramento County Urban Runoff OF Pesticide Toxicity
Control Program, Sacramento Area Stormwater Permittees.

Project Description and Primary BiologicalEcological Objectives: This project consists
of a multi-phasa program to identify, evaluate, and eliminate the toxicity of urban runoff
caused by elevated levels of diazinon and chlorpyrifos. This project includes a Water
Quality Monitoring Program, a Source Identification Program, an Effects Evaluation
Program and an Education and Qutreach Control Program. Water quality impairment
is the primary stressor, in-stream aquatic habitat is the priority habitat, and salmonids,
splittail, and stripped bass are the priority species for this project. The ecological
objective is to eliminate the potential risk to the priority species and other aqualic life
within critical habitats.

ApproachiTasks/Schedule: This project uses the significant amount of information
generated by the Permittees, as well as information generated by the Urban Pesticide
Committee {UPC). The UPC has drafted an Education and Outreach Strategy Report
(EQOS) that includes a comprehensive menu of outreach messages and strategies that
should be considered in developing a community-wide Peslicide Toxicity Control
Program. One facet of this project is the development and implementation of a
Sacramento County-wide Education and Qutreach Program per the recommendations
in the UPC's EQS Report, that reflect Sacramento area OP pesticide use data and
target audience demographics. Anocther facet of this proposal is to generate data (and
conduct studies) to fully characterize the environmental significance of these OP
pesticides in urban runoff and receiving waters. The project includes:

i. Water quality monitoring tasks to characterize levels of diazinon and chlorpyrifos
within urban runoff and creeks, the Sacramento and American Rivers, and
rainfail. This task will commence upon grant award and continue for 12
months. Subsequent years monitaring is anticipated depending upon the data
collected in the first year and the data needs of the watershed mode! and risk
assessment,

Il OP insecticide user characterization tasks to determine priority users and to
design effective education and outreach control programs. This task will also
commence upon grant award and be completed within three months.

1. Annual OP characterization reports, an urban-shed environmental fate and
transport (F&T) model for Arcade Creek, and a probabilistic ecological risk
assessment. Detailed Scopes of Work for the FAT model and risk assessment
will commence upon grant award. The studies will not begin until at least the
sacond year when (and if} sufficient infoermation is developed.
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V. Education and outreach program development and implementation tasks.
Development will commence upon completion of tasks in || above and ha
completed within four months. The first year program's implementation is
scheduled to commence in the spring of 1998.

Justification for Project and Funding by CALFED: This project qualifies for funding
under CALFED because it significantly contributes to two of the four stated objectives
of the long-term comprehensive plan for the Bay-Delta system: to provide good water
quality for all beneficial uses, and to improve and increase aquatic and terrestrial
habitats and improve ecological functions to support sustainable populations of diverse
and valuable plant and animal species.

Budget:

ESTIMATED COSTS YEAR |
TOTAL $856,500 $577,000 §407,000
IN-KIND CONTRIBUTION | $193,000 | $124,123 (25.4) | $103,246 (21.5)
GRANT REQUEST $663,500 $452,877 $303,754

Applicant Qualifications: The Sacramento Area Stormwater Permittees are extremely
qualified to conduct this project. They have an impressive seven-year track record of
developing and implementing cost-effective monitoring programs, special studies, and
stormwater BMP's, including education and outreach programs. Also, the City of
Bacramento's stormwater program was nominated for consideration of receipt of a
1997 National Storm Water Control Program Excellence Award.

Monitoring and Data Evaluation: Water quality monitoring and insecticide user
characterization data will be evaluated in annual comprehensive characterization

reports, a watershed modeling report, a probabilistic risk assessment report, an
education and outreach report, and annual effectiveness evaluation reports. These
reports will provide a means to design and implement each phase of the project based
upon a careful and comprehensive evaluation of pre-requisite data, as well as a
means to evaluate the effectiveness of the implemented control programs.

Local Support/C oordination/Compatibility with CALFED objectives: This project has
been discussed and coordinated with various groups who have given positive
indication of support including the UPC, Region Boards (2 and §), the DPR, the
Statewide Stormwater Task Force, the Central Valley Stormwater Committee, the
Sacramento River Watershed Program, and the Sacramento Reglonal Sanitation
District. This proposal does not foreclose any habitat restoration options, and it does
not conflict with any of the CALFED Bay-Delta Program objectives or alternatives.
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TITLE PAGE

Title of Project: Sacramento County Urban Runoff OP Pesticide Toxicity Control
Program

Applicant; Sacramento Area Stormwater Pemmittees: City of Sacramento,
County of Sacramento, City of Foisom, City of Galt

Lead Agency: City of Sacramento, Department of Utilities

Principal Investigator: Larry Nash, Senior Engineer, Engineering Services Division,
Departmant of Ulilities

Address: Engineering Services Division, Department of Utilities, City of
Sacramento, 5770 Freeport Bivd, Suite 100, Sacramento, CA
85822

Phone: (916) 433-4015

Eax: (916) 433-6652

Type of Organization and Tax Status: Incomorated city - exempt tax status.
Tax ID Number andl/or Contractor License: Not applicable.

Technical and Financial Contact: Same as above.

Participants/Collaborators in Implementation:

County of Sacramento

City of Galt

City of Folsom

Consultants: Candidates Include Larry Walker and Associates, Archibald and
Wallberg, John Tomko, Aqua Science, and other special consultants for
education and outreach acfivities and risk assessment/watershed
madeling.

RFP Project Graup Type: Other Services
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PROJECT DESCRIPTION

Project Description and Approach: This project consists of a multi-phase program to
identify, evaluale, and control the toxicity of urban runoff caused by elevated levels of
diazinon and chlorpyrifos. This program includes (1) a Water Quality Monitoring
Program to characterize the levels of these insecticides; (2) a Source Identification
Program; {3) an Effects Evaluation Program io estimate beneficial use impacts; and
{4) an Education and Outreach Control Program.

Location and Geographic Boundaries of Project The boundaries of the County of

Sacramento, which is located within the Sacramento Valley Watershed.

Expected Benefits: Water quality impairment due to OP pesticide toxicity is the
primary stressor and the “In-stream Aquatic Habitat" is the priority habitat for this
project. Measured diazincn and chlorpyrifos levels, including toxicity TIE results,
indicate that aquatic life (j.e., crustaceans) within thig priority habitat are potentially at
risk. Saimonids, splittail, and stripped bass ara the priority specias that are the focus
of this project. These species spawn and rear within the aquatic in-stream habitat.
These species are potentially at risk due to the depletion of their food source
{crustaceans) during their younger life stages. Organisms similar to Ceriodaphnia
dubia are food sources for fish within these habitats. Therefore, toxic effects on these
organisms may weaken the food web and subsequently cause a reduction in fish
paopulations.

The objective of this project is to eliminate the toxicity of urban runcff due to the
presence of diazinon and chlorpyrifos, thereby eliminating the potential risk to the
priority species. Since the proposed control program Is a relatively untried education
and outreach program, the likelihood of success is unknown. The effectiveness of this
pragram will be evaluated on an annual basis via manitoring and surveys. In addition,
a probabilistic scosystem risk assessment will be conducted to quantify the risk to the
priority species and native aquatic life.

Third parties who will benefit from this proiect include stormwater managament
agencies throughout the State of California. This project will establish the feasibility of
{and costs) of controlling urban sources of diazinon and chlorpyrifos through an
education and cutreach program. Locally, the Sacramento Regional County Sanitation
District, whose discharge also contains OF pesticides, will also benefit since the
control program will be holistic and include messages to reduce the discharge of OP
pesticides to sanitary sewer systems. This proposal does not foreclose any habitat
resioration options, and it does not conflict with any of the CALFED Bay-Delta
Program objectives or alternatives.

Background and Biological/Technical Justification: Since 1992, the USGS, the Central
Valley Regional Water Quality Control Board (Region 5), and the Sacramento
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Stormwater Permittees, have measured diazinon and chlorpyrifos in either urban
runoff, urban creeks, and/or the Sacramento River at levels in excess of the Califernia
Department's of Fish and Game (1994) agquatic life criteria. In addition, toxicity TIE
studies have implicated diazinon and chlorpyrifos as urban runoff toxicants.

The Bay Area/Central Valley Urhan Pesticide Toxicity Control Committee (UPC) was
created fo address pesticide toxicity in stormwater and POTW effluent. The UPC has
developed a multi-faceted strategy to eliminate pesticide toxicity in stormwater runoff
and POTW effluent. Participants include Regiconal Boards 2 and 5, the City and
County of Sacramento, starmwater agencies and PQTWs within the San Francisco
Bay area, DPR, USEPA, pesticide manufacturers/formulators, public interest groups,
and consultants.

The UPC has concluded that the ecological threat potential of diazinon and
chlorpyrifos tevels within stormwater and POTW effluents is sufficient to warrant the
development and implementation of a preventive-based sducation and outreach
program. Hence, the UPC has drafted a pesticide education and outreach strategy.
This proposal, in part, uses the recommendations in this education and outreach
strategy to develop a pesticide toxicity contral program for the Sacramento area.

Because of the technical and reguiatory expertise and stakeholder composition of the
URC, the UPC will be used as an Advisory Committee to guide the development,
implementation, and evaluation of the Permiltees' OP Pesticide Toxicity Control
Program. Tom Mumley and Val Conner of the San Francisco Bay and Sacramento
Valley Regional Water Quality Contrel Boards, co-chairs of the UPC, have both
endorsed this project.

Proposed Scope of Work:

Task 1: Water Quality Monitoring: Determing levels of diazinon and chlorpyrifos
{including tempaoral and spatial trends) within urban runoff, urban creeks, the
Sacramento and American Rivers and rainfall. The objectives of this monitoring are
thraefold: (1) to provide a comprehensive characterization of diazinon and chiorpyrifos
levels for input into the Arcade Creek watershed model and the probabilistic ecological
risk assessment (see Task 3 below); (2) to determine the baseline characterization of
diazinon and chlorpyrifos i.e., levels prior to implementation of the education and
outreach program {see Task 4 below); and (3} to identify and quantify any significant
sources of these insecticides.

Subtasks include the following:
L Development of a8 Sampling/Experimental Plan including a QA/QC plan.

Diazinon and chlorpyrifos samples will be analyzed by ELISA analysis
performed by City chemists at the Fairbaim Water Treatment Plant's laboratory
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VI.

VII.

Vil

with 10% of the samples analyzed by GS/MS for QA/QC.

River sampling through the ongoing Comprehensive Monitoring Program (CMP).
The CMP is an ambient river monitoring program involving the City and County
of Sacramento. Grab samples will be collected at the five CMP sites (three on

the Sacramentoa River and two on the American River) on a manthly basis.

This sampling will alsc be done for the episedic rainfall events being monitering
by the CMP for the Permiltees’ stormwater pragram.

Three stormwater runoff sites (Strong Ranch Slough, Sump-104 and Sump-111)
will be sampled during five stormwater runoff events under the Permittess’
stormwater monitoring program. Existing flow-composited samplers will be
used.

Five urban runoff sites (Strong Ranch Slough, Sump-104, Sump-111 and two
other sites with varying land use, demographics, and size) will be sampled on
the same day of the monthly CMP sampling events. Two addittonal flow-
composited samplers with flow meters will be purchased.

Rainwater will be collected during the five storm events monitored in i} above
at three locations. Three rainfall samplers with rain gauges will be purchased.

The Arcada Creek watershed will be sampled at five locations using flow-
composited samplers during the five storm events monitared in [l above, and
during the monthly monitoring {IV above). Five additional flow composite
samplers with flow meters will be purchased.

Ten high insecticide-use sites will be sampled (e.¢., animal pounds, pet
groomers, vets, golf courses, PCOs). Samples will be grab or flow composited
depending upon circumstances.

Six (6) Whole Effluent Toxicity (WET) tests will be run on samples collected
during three storm events at an Arcade Creek sampling site. Two WET tests
will be run in parallel for each event. The first test's daily renewal water will be
the water collected during the storm event. The second test's daily renewal
water will use water collected each subsequent day after the storm svent.
ELISA tests for diazinon and chlorpyrifos will be done on each daily sample.

A flow-through bioassay on Ceriodaphnla dubia will be conducted at the Arcade
Creek site during each of the three storm events sampled in VIl above. AQUA
Science has developed a flow-through sampling procedure using a mobile
bioassay facility and will be subcontracted to provide this service.

Task 2. Identify and Quantify Urban Insecticide Users: Urban users of diazinon and
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chlorpyrifos include residents, licensed pesticide control aperators, employees or
owners of commercial facilities, and public agency employees. This task includes
surveys of thesa users (and the review of DPR pesticide use data) to determine their
insaecticide use patterns (i.e., types, quantities, application and disposal methods, etc.).
These surveys will be used to identify which users pose the greatest risk to water
quality (see Task 3) thereby establishing which users are addressed first. These
surveys will also be used to design an effective education and outreach conirol
program. Finally, these surveys will quantify baseline insecticide use
behaviors/patterns that can be rechecked following implementation of the control
programs so as to determine the program's effectiveness.

Subtasks include the following:
I Review and evaluate the foliowing existing survey data:

The residential telephone survey.

The retaill store survey on pesticides sales.

The survey of PCOs.

The DPR reported PCO OP insecticide use data.
Other UPC member's pesticide use survey reports.

moomwe

It Design and conduct a survey of commercial users.
HI. Design and conduct a survey of public agency users.

Task 3: Evaluation of Effects: This task includes the evaluation and reporting of the
data collected in Task 1 and all validated historical data. Subtasks include:

k A report including summary tables and graphs providing a comprehensive
characierization of diazinon and chiorpyrifos levels and toxicity data within
Sacramento area urban runoff and receiving waters. This report will also (1)
provide the baseline characterization of diazinon and chlorpyrifos (l.e.,
conditions priar to the implementation of the control programy); (2) evaluate how
this bassline data, and data collected following implementation of the control
program, can best be used to statistically assess the effectiveness of the control
program; (3) identify and quantify any significant sources; and (4) estimate
water quality impacts to main stem rivers {Sacramento and American) based on
the dilution capacity of these rivers and annual dry and wet weather loading
rates from the Sacramento urban sheds.

1. A watershed model will be developed for the Arcade Creek watershed using the
ArcView GIS and EPA's BASINS model, or similar GIS-siructured watershed
model. This model will include an environmental fate and transport component.
Special studies may required to determine insecticide degradation and soil

Il —010809

[-010802



retention and runoff rates based upon different sources and application rates. A
separate modeling report will be prepared. Year 1 aclivities include only the
preparation of a detailed Scope of Work for this task.

M. An ecological probabilistic risk assessment will be conducted using the
exposure data described in A and B above, currently available laboratory
toxicity data for various species, and receptor data {life histories and seasonal
feeding requirements) of the fish and invertebrates found in the receiving
waters, including the priority species discussed above. Year 1 activities
include only the preparation of a detailed Scope of Work for this task.

Task 4: Education and Qutreach Control Program: A pesticide user education and
outreach program will be developed and implemented. This program will be a pilot
test of the UPC's Education and Qutreach Strategy. A public education consultant wili
be hired to develop a cost-affective program for each urban insecticide user groups.
The program will focus on eliminating the toxicity of urban runoff due to diazinon and
chlorpyrifos. However, it will also include messages to reduce the use af these
insecticide indoors so as te minimize their discharge to sanitary sewer drains and
potential toxicity impacts at the POTW. The program will stress Integrated Pest
Management technigues, and proper pesticide use, equipment cleaning, and disposal
procedures.

Subtasks include:

l. Development of cost-effective education and outreach programs for the four
user groups using the information developed in Task 2. The cbjective is to
design programs that collectively will reduce diazinon and chlorpyrifos levels in
urban runoff to non-toxic levels. This will include the following:

A. The development of insecticide pathway diagrams.

B. The prioritization of insecticide user groups based upon the relative
insecticide contribution of each user group to the toxicity of urban runoff.

C. The identification and description of target audiences.

D. The identification and development of effective ouireach messages.

E. The identification and development of effective outreach strategies.

F. The identification and development of effectiveness evaluation methods.

. A report describing, in detail, each user group's education and outreach
program, and including (1) recommendations on phasad implementation based
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upen the pricritization of user groups, (2) cost estimates to implement each
phase, (3) time schedule to implement phases, and (4) recommended
effectiveness evaluation techniques for each phase.

Iii. The implementation of each user group's education and outreach program.
W.  The implementation of each user group's effectiveness evaluation program.

Monitoring and Data Evaluation: Water quality monitoring data (see Task 1) and its
evaluation/interpretation will be pravided in annual comprehensive characterization
reports, in a watershed modeling report, and in a probabilistic risk assessment report
{see Task 3). Insecticide user identification surveys (see Task 2) will be conducted.
This data's evaluations and interpretations will be discussed in an education and
outreach report {Task 4.11). This data will be the basis for the recommended education
and outreach programs likewise described, in detail, in the Task 4.1 report.

The success of the education and outreach control program will be assessed based
upon the reduction in pesticide levels within urban runoff using, if practical, a statistical
regression procedure developed by the Permiltees for trace metals. This information
will be provided in the annual comprehensive characierization reports. In addition, for
residential users, yearly telephone surveys will be conducted to determine if positive
behavioral changes on pesticide use has occurrad as a result of the education
program. Similar folow-up surveys for the other three user groups will iikely be
recommended in Task 4,I,F above. This information will be provided in annual
Effectiveness Evaluation Reports.

Implementability: There are no obstacles to implementing the project. All applicable
laws and regulations will be complied with. No permits nor easements are required.

The UPC will function as an Advisory Committee for this project. Furthermore, this
project will not duplicate the education and outreach projects being developed by
Central Contra Costa Sanitary District in their grant proposal. If bath proposals receive
funding, the UPC advisory committee will be the vehicle to ensure that these two
projects are coordinated.,

This project will be coordinated with the Permittee's NPDES monitoring program, the
CMP monitoring program, the Sacramento River Watershed monitoring program, and
the USGS NAWQA monitaring pragram. The project Is consistent with the Permittee's
Constituents-of-Concern Control Strategy Program. This project has been discussed
and coordinated with various groups who have given positive indication of support.
These include the UPC, Region Boards (2 and 5}, the DPR, the Statewlde Stormwater
Task Force, the Central Valley Stormwatsr Committee, the Sacramentao Rivar
VWatershed Program, and the Sacramenio Regional Sanitation District.
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COSTS AND SCHEDULE

Budget The proposed project covers a three year period. Costs are as follows:

|
$656,500 §577,000
IN-KIND (%) $193,000 (22.5) | $124,123 (25.4) | $103,246 {21.5)
GRANT REQUEST $663,500 $452,877 $303,754

A table showing a detalled cost estimate broken down by Task is attached. Cost
estimates projected for Years 2 and 3 are rough estimates only, since they are in large
part determined by the data collected and knowledge gained during Year 1. Likewise
the cost estimate for implementation of Year 1's education and outreach program is
also a rough estimate that will be refined in the Education and Qutreach Report (Task
4.10).

Service contracts will be awarded based upon the City of Sacramento’s established
professional services' procurement and award process which complies with all
applicable federal, state, and local laws and regulations. Grant payment requests will
be submitted monthly. Requests for payment will clearly document the task being
billed including its funding/completion percentages. Any significant deviations from the
estimated budget will be noted and explained, including measures being taken to get
tasks back on budget. Monthly grant payment requests will also document the in-kind
services/costs incurred by the Stormwater Permittees. All grant payment requests will
be reviewed and approved by the project's lead investigator, Mr. Larry Nash, prior 1o
their submittal to CALFED.

Schodule Milestones: The proposed project covers a three year period, beginning with
award of the grant. Proposed tasks and schedule milestones {months after grant
award) are as follows:

L Water quality monitaring tasks will commence upon grant award and continue
for 12 months. Subsequent years monitoring is anticipated depending upon the
data collected during Year 1 and needs identified in the detailed SOWSs for the
fate and transport model and risk assessment studies. An estimate for the
second and third year monitoring is included in this praposal, but will be
updated once the first year's data is assessed.

A. Sampling and Experimental Plan - (1 mth)
B. Quarterly Progress Reports - (every three months)

1. OP insecticide user identification and characterization tasks will commence

10
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upon grant award. They will be used to identify which users pose the greatest
risk to water quality, and to design effective education and outreach control
programs.

A Pesticide User Surveys - (3 mths)

Effects evaluation tasks include a comprehensive OP charactarization report, an
urban-shed environmental fate and transport model for Arcade Creek, and a
probabilistic ecological risk assessment. Detailed Scopas of Work (SOWs), with
more accurate cost estimates, for the fate and transport model and risk
assessment studies will commence upon grant award. The actual studies will
not begin until at least Year 2 when (and if} sufficient information/data is
available to initiate these studies. Cost estimates to conduct these studies in
Years 2 and 3 are included in this proposal, but will be updated upon
completion of their detailed SOWs.

A Annual Gomprehensive Characterization Raport (every 15 mths)

B. Watershed Model and Risk Assessment SOWs (6 mths)

C. Watershed Model and Risk Assessment Reports (18 to 36 mths,
depending on B above)

Educaticn and outreach program development will commence upon grant
award. Year 1 program implementation is scheduled to commence in the
spring of 1898. Cost estimates for Year 2 and 3 program implementations are
included in this proposal, but will be updated once the first year's program is
implemented and assessed.

A, Education and Outreach Report (6 mths)

B. Year 1 Effectiveness Evaluation Report (18 to 21 mths, depending on
recommendations in A above)

C. Year 2 and 3 Effecliveness Evaluation Reports (based upon
recommendations in A above)

11
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APPLICANT QUALIFICATIONS

Staff Organization and Collaborating Participants: An organizational chart is attached.

Mr. Larry Nash is the lead investigator who will receive guidance from twa advisory
committees. Mr. Nash has under him three task managers. The three task managers
will call upen a team of consultants and other city and county staff to assist them in
the implementation of this project.

Biosketches:

Larry Nash, Registered Civil Engineer: Mr. Nash is a professional civil engineer.
Since March 1897, he has worked for the City of Sacramento Department of Utilities
as a Senior Engineer in charge of the Water Quality Division and the City's
Stormwater Management Program. His work experience includes 21 years performing
regulatory and compliance activities at the Central Valley Regional Water Quality
Control Board, with 15 years experience supervising professional staff as a Senior
Engineer in charge of regulatory units. He has extensive knowledge and experience
in NPDES permitting and manitoring requirements, water quality objectives, and
beneficial use assessments.

Elissa Callman, Registered Civil Englneer: Ms. Callman, an Associate Civil Engineer
with the City of Sacramento, has 10 years of experience in design of public works
facilities, stormwater management, and water quality. She is an experienced Project
Manager of muiti-agency projects including the Sacramento NPDES Stormwater
Monitoring Program from 1990 to prasent; the Sacramanto NPDES Stormwater
Monitoring Program Toxicity and TIE Study on stormwater and urban creeks; and the
Lower American River Urban Runoff Study (EPA 205 {j) grant study).

Kathy Russick, Registered Civil Engineer: Ms. Russick is an Associate Civil Engineer
with the County of Sacramento's Stermwater Quality Section. She is a California
registered civil engineer with 10 years of experience in water resources planning,
watershed management, and water quality studies. Ms. Russick spent seven years
with the Santa Clara Valley Water District (SCVWD) where she developed and
managed SCVWD's reservoir watershed management program, including a GIS-based
walershed model. Ms. Russick subsequently spent over two years with a Sacramento
area consulting firm where she managed a number of watershed sanitary survey and
stormwater projects.

Rita Pasillas, Public Informafion Speclalist: Ms. Pasilias, a Cenified Marketing
Director, has over 15 years experience in advertising, public relations and
development of community outreach programs including development and
implementation of marketing and advertising campaigns for several Sacramento
developers; conceptual development and implementation of the first Public Works
Employee QOrientation Praogram; providing community outreach support for the
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Neighborhood Traffic Management Program, a residential traffic calming program, and
the Captain Jerry Traffic Safety Program, a children's traffic safety education program;
and assistance with the distribution and tracking of $400,000 in grant funds for the
Sacramento Metropolitan Arts Commission.

John J. Tomko, Registered Civil Engineer. Mr. Tomko has worked in the
environmenial field for 22 years. His work experience includes eight years with the

California Water Resources Control Board and 10 years as an independent consultant.

Mr. Tomka's work experience includes project manager on the City of Sacramento’s
combined sewage system's 5-year water guality monitoring program and a risk
assessment study; project manager on the Sacramento Areas' Ambient Monitoring
Program; and assistance in the development of the Sacramanto’s Comprehensive
Stormwater Management Program.

Jeanne Wallberg, Archibald and Wallberg Consultants: Ms. Wallberg, a principal
partner with Archibald and Wallberg Consultants, has 10 years of experience in
slormwater surface water, environmental impact, and groundwater studies. Ms.
Wallberg has long-term stormwater experience with two Central Valley municipal
stormwater programs providing assistance with development of stormwater monitoring
programs and pollution control programs. Specific work experience that directly
pertains to this project includes (1) coordinator of source idantification studies for lead
and copper for the Sacramento NPDES Stormwater Program, including developing
pathway diagrams, conducting literature reviews, identifying sources, and developing
strategies for incorporation of information into stormwater pollution contral programs
and (2) development of a work plan to characterize pesticide usage in the City of
Modesto including evaluation of existing data and conducting surveys to determine
pesticide use trends.

Armmand Ruby Hl, Larry Walker Associates: Mr. Ruby is a senior enpvironmental
scientist and experienced project manager, specializing in water quality assessment,
monitoring programs, and regulatory compliance issues. During his 38 years of
professional experience, he has contributed professicnal leadership and technical
expertige to numerous water quality projects including the stormwater monitoring
programs for the Sacramento Permittees, the Fresno-Clovis metropolitan area, the
Cities of Davis, Bakersfield, Oxnard, Stockion, Ventura County, and Orange County.
The Larry Walker Associates team has wide ranging experience in all aspects of
stormwater and raceiving water monitoring, and development of stormwater
management, pollulion prevention and source contrel programs. Notewarthy projects
include (1) development of a statistical approach to evaluate long-term effectiveness
of reductions of poliutants in Sacramento stormwater discharges, {2) the Sacramenta
Coordinated Monitoring Program, (3) the Sacramento River Watershed Program, and
(4) the Calluegas Creek Watershed Program in Ventura County.
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COMPLIANCE WITH STANDARD TERMS AND CONDITIONS

The terms and conditions for contracts awarded under this program are agreeable and
can be complied with by the City of Sacramento, Department of Utilities. These terms
and conditions will also be applied to all subcontracts issued with these grant funds.
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COST ESTIMATE
QP PESTICIDE CONTROL PROGRAM

n-Kind Costs
[TASK Prof. Stad | Tach Ste¥ | Lab Stalf | Corsult Staft | ELISA SAest | Sendce | Sumplers | Year { Year 1 Year 1 Year 2 Year 2 Year 2 Yaar 3 Yaar 2 Year 3
: I | » | c 100 | conemons Total Coor | imsng | Gram Cos| [ vt Cost | io-Kind | GramiCest) | ot Cost | inoKind | GrargCes |
Task I: Sampling Pian Devsluprment 1,400 4.000 5400 | 1400 4,000
Task It: Morthly River Sampling 1,400 3,600 8000 3,800 2,000 15600 | 4.600 2,000
Task lii: Storrm Runaff Sampling 1,400 209 5.000 900 2.000 11.200 9,200 2.000
Task IV: Monthty Runsff Sampling 5,800 12,000 3.800 3,800 E.000 20,000 50,800 24,800 26,000
ask V' Rainfall Sampling 1,400 1,200 860 900 2000 3,000 9.400 4,400 5.000
‘Bek VI: Arcade Creek Samping 5600 12,600 5100 5,100 8,000 50,000 83,800 27,800 56,000
ask VIl High-Use Sila Sampling 2800 8,000 3,000 2400 4,000 18,200 14,200 4,000
Task V1Il; WET Tests 2800 20,000 prkoid 2,800 20,000
Task IX: Frow Throuph Bioassay _2800 15,000 17,500 2,800 15,000
Subtotal Costs $25.200 1,200 $17.100 512,000 $16.500 1,000 | %73,000 236,000 {102,000 3; 134,000 160,000 89,153 90 847 160,000 59152 9C 84T
ask |: Evaluaie Exisiing Surviys 2,500 20,000 22.800 2,800 20,000
msk : Commircial Survey 2,800 21,500 24,200 2,800 21,500
aek I Public Sul 2800 21,500 24 300 23800 21,500
[Subtotal Costs $5.400 3,000 71400 | BA0C 53,000
Task k. Characlerization Report 4,200 50,000 54200 4,200 50,000 40,000 3100 36.900 40000 3,500 348,900
Tesk B: Watarshed Modal and Report 2.800 10,000 12,800 2,800 10,000 75,000 7.000 68,000 15,000 i 1,79
"ank I, Rigk Aggasament 8i¢ 2 500 10.600 12,800 2,800 10,000 125,000 7.000 118,000 15,000 Az 11,740
Sublotd Costs () 70,000 79800 | 9,800 | 70,000 240000 | 25,474 | 21052 | T0.000_| 8,805 | 61464
Task LA: Pathway Diagrans 3.500 3.500 s} 3,800
Tersk 1.8; Priodtization of Users. 3.000 3.000 a 3,000
Tashk 1.C: 1D Targel Audiances 2,000 2,000 ] 2,000
[ Tresk 1.0: Develop Megcages 5000 5,000 o 5,000
ask |E: Develop Stralegles 5,000 5,000 a 5000
Task |.F: Develop Evaluation Mathods 2,000 2,000 o 2,000
Task i1: Prepare Report 14 000 10,000 24,000 14,000 10,000
Taak 1A Inplemen Residental Program 14.000 220000 234,000 | 14,000 220.000 100.000 5,963 34,017 100,000 5983 94017
[ Task I11.8: Impiement PCO Program 14,200 25,000 36,2060 11,200 25.000 10,000 3,004 6,906 10.000 3,004 6,906
Task IILC: impiemant Commaercial Progam 11,200 28,000 40,200 11,200 23,000 12,000 3.343 8.657 12,000 3343 BEST
[ Task 11LD! implament Public Agency Program 11,200 7,000 18,200 1,200 7,000 5,600 2077 1923 §.000 077 1923
[Tosk 1Y: i Evahmtions 11,200 85 000 98,200 11,200 85,000 50000 | 10,000 40,000 £0.000 10, 40 000
Subtata! Costa 72,800 395 500 480,300 | 72.800 386,500 177,000 | 25497 151,503 177,000 | 25497 181,503
COST204.MC0 6/23/98




